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1. EXECUTIVE SUMMARY 

1.1 Authorization 

Under the United States Agency for International Development (USAID)/ Caucasus – Municipal 

Infrastructure and IDP Housing Rehabilitation Project (GMIP) Contract No. AID-EDH-I-00-08-

00027-00 Order No: AID-114-TO-I 1-00002, Tetra Tech (Tt) is responsible for providing support to 

monitor current processes and practices, identify and mitigate areas of risk, and carry out oversight 

and quality control efforts to ensure that selected municipal and IDP infrastructure projects are 

implemented effectively and in accordance with U.S. and Georgian standards and regulations.  

 

The period of performance for the contract is May 23, 2011– November 22, 2013. 

1.2 Purpose of Report 

The purpose of this report is to present the progress of the major activities during Year 2 Quarter 3 

(April – June 2012), indicating any problems encountered and steps taken to resolve them or 

proposing remedial actions as appropriate. The report identifies any problems, delays, or adverse 

conditions that materially impair Tetra Tech’s ability to meet the requirements of the contract.  

1.3 Components 

The project includes three major components and two subcomponents: 

1. Component 1: Municipal Infrastructure 

2. Component 2: Rehabilitation of Irrigation Infrastructure 

3. Component 3: IDP Durable Housing 

 Subcomponent 1: Provide Water and Sanitation Upgrades for IDP Cottage Housing for IDPs 

from the August 2008 Conflict 

 Subcomponent 2: Provide Durable Housing Solutions for IDPs from 1990s Conflict 

1.4 Summary 

GMIP has completed 13 months of the 30 month contract (40%) and expended 39% of the total 

USD 4.77 million budget. 

During this reporting period, Tetra Tech concentrated on assisting Municipal Development Fund 

(MDF) and USAID in: 

 Finalizing project selection for the Municipal Infrastructure subprojects, finalizing and 

issuing of a DB bid document for the 6 road sub-projects, issuing of expression of interest 

and preparation of TOR for design of Dusheti Flood Protection subproject, and 

preparation of the DB bid document for Gori Water Supply subproject. 

 Evaluation and selection of contractor, mobilization of Tetra Tech oversight and MDF 

construction management teams, and start of work for the DB Irrigation contract. 

 Finalizing the works to be carried out for water supply upgrades and initiating a study on 

alternatives for determining the recommended sanitary improvements for the cottage 

settlements. 

 Conducting a “Concept Study” on options for construction of new IDP Housing. 

 Issuing an expression of interest for the design of unoccupied Hospitals (8) and occupied 

Buildings (28) for rehabilitation as IDP durable housing; and preparation of the TOR for 

the design of the Hospitals (8). 

 Evaluation and selection of a contractor, mobilization of Tetra Tech oversight and MDF 

construction management teams, and start of work for the DB contract for the 10 

unoccupied IDP buildings. 
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 Submittal of Environmental clearances that included addendum to the Roads EA for 

Gorijvari Road and Pushkin Street; scoping statement for Flood/River Bank Protection; 

the IEE Negative Determination with conditions for Gori internal water supply; and the 

Programmatic Environmental Assessment for IDP Durable Housing to account for 

hospitals and water supply & drainage for the cottage settlements. 

 Completion of the GAP analysis on GMIP’s capacity to carry out construction/project 

management & supervision 

 Preparation of a QA/QC Plan and a Health & Safety Plan. 

 

Tetra Tech staff have daily communications with USAID and MDF and attend regular semi-weekly 

meetings with USAID and MDF. 

  

There were several special events including a Procurement Outreach Event on Roads, a 

Construction Daily Site Inspection Workshop, a Pre-work Conference and a separate Environment 

and Health & Safety Training for the 10 IDP buildings contract, and a Pre-work Conference for the 

Irrigation contract. 
 
Tetra Tech staff accompanied the USAID COTR and MRA Deputy Minister on a 3 day field visit to 

investigate possible locations for new building construction for IDP durable housing (April 24-26); 

the USAID Mission Director on visit to Oni Roads Project (May 17); USAID BEO and MEO on a site 

visit to a Cottage Settlement and Gorijvari road subproject site (24 May); USAID COTR and EU 

Project Manager on a visit to several Cottage Settlements (June 4); and the MRA Minister on visit to 

"Medical Center" of Bagdadi, Kakhiani Street #28, Imereti (June 29). 

 

Tetra Tech hired two additional local long term staff: a Regional Construction Over-Site Engineer 

for Kutaisi and a Document Control Manager. 

 

DCOP attended the NEO Local Government Capacity Building Training on Housing Owners 

Association Issues workshop held in Chakvi. Tt Staff also attended the Environmental Compliance 

and Sustainability Procedures for USAID A/CORs and Implementers. 
Reports/Deliverables for the Reporting Period included:   

 Weekly reports 

 GMIP Procurement Integrity Summary Report 

 Quarterly Report Year 2: 2nd Quarter (January - March 2012) 

 Gap Analysis in GMIP Construction Management Practices 

 Health and Safety Plan 

 Construction Management Guidelines and QA/QC Plan 

 Project Selection Report  for Component 1 – Rehabilitation of Municipal Infrastructure 

 Concept Study – A Proposed USAID Funded New IDP Housing Subproject 

 Evaluation of proposal for ICB No: USAID/W/ICB/02-2012: Rehabilitation Works for 

Tiriponi and Saltvisi Irrigation Systems 

 GMIP Due Diligence Report on Construction Contractor Mshenebeli 80” Ltd 

 Environmental Assessment Roads Addendum for Gorijvari & Pushkin St. 

 GMIP Component 1 Municipal Infrastructure Flood Protection Environmental Scoping 

Statement 

 Programmatic Environmental Assessment (PEA) for IDP Durable Housing Activity (Water 

Supply & Drainage for Cottage Settlements) 

 Initial Environmental Examination Amendment for Gori Internal Water Supply 
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2. PROGRESS OF MAJOR ACTIVITIES/DELIVERABLES  

Activities carried out during the report period included: 

2.1 Component 1 Municipal Infrastructure 

2.1.1 Project Selection 

The final proposed list of the Municipal Infrastructure projects (9) has been prepared by MDF.  

Letters were received from municipalities prioritizing all subprojects. The MDF Supervisory Board 

met on 10 May 2012 to review.  All subprojects have also been reviewed by Tetra Tech. Only the 

Oni Water Supply Head Works still remains under project preparation. This is being carried out by 

GUWC with GoG funding.  A table with cost estimates and status is presented below:  

 
# Location Subproject Name Cost 

Estimate 

(USD) 

Status 

1 Dusheti Installation of River Dushetiskhevi  bank 

protection and restoration-rehabilitation of 

bridges over the river (1.5 km river reach; 

2 box culvert bridges) 

1,522,956 EOI for Design 

Submittal date 5 

July. 

2 Dusheti Rehabilitation of town of Dusheti streets 

and storm drains (3 km, 8 streets) 

723,045 Design-Build (DB) 

tender opening 9 

July.  

3 Kareli Rehabilitation of Sogholasheni-Dvani motor 

road (12 km) 

1,733,762 DB tender opening 

9 July.  

4 Mtskheta Mtskheta Roads (10.4 km, 32 streets) 

Rehabilitation of roads for development of 

infrastructure in Mtskheta Municipality 

1,253,081 DB tender opening 

9 July.  

5 Oni Oni Roads (2.4 km, 5 streets) Installation of 

asphalt paving in Town Oni internal roads 

708,083 DB tender opening 

9 July.  

6 Oni Rehabilitation of water supply head works 

in town of Oni 

924,0001 Under design by 

GUWC 

7 Gori Rehabilitation of internal water supply and 

wastewater networks  and installation of 

water meters in apartment buildings in 

Gori (122 buildings; 3765 apartments) 

913,723    DB tender 

documents under 

preparation 

8 Gori Rehabilitation of Pushkin St. (0.92 km) 329,289 DB tender opening 

9 July.  

9 Gori Rehabilitation of road to Gorijvari Saint 

George Church in Gori (1.45 km) 

766,807 DB tender opening 

9 July. 

  Total  8,874,746  

Note: Oni WS MDF/GUWC estimate 

 

Assistance was provided to USAID in preparation and compilation of letters on O&M capability of 

the five municipalities and Georgian United Water Company (GUWC) for a certification memo in 

accordance with the Section 611(e) of the Foreign Assistance Act of 1961 to ensure that the host 

country can effectively maintain and utilize the project. USAID approved the Section 611(e) for the 

proposed Municipal projects on 11 May. 

 

Tetra Tech staff (Teimuraz Levanishvili and Mamuka Shaorshadze) completed site visits to the 

Municipalities to confirm status of underground utilities along the roads proposed for rehabilitation: 

Mtskheta (Apr 4) and Oni (Apr 11). 
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2.1.2 Design 

GUWC prepared detailed designs of the “Rehabilitation of Internal Water Supply and Installation of 

Water Meters in Apartment Buildings” in Gori.  The design drawings were reviewed and returned to 

MDF for clarification.  Revised Gori Vertical WS were provided by GUWC (June 1). Because of 

question on flow rates and pressures in the external water supply system serving the project area, in 

order to allow a proper review of the design and to move forward with the subproject, MDF agreed 

to issue the tender as a design-build (DB) contract. 

 

Designs were prepared for “Rehabilitation of Road to Gorijvari Saint George Church” in Gori by 

GEO LTD under contract to the Gori municipality. These were reviewed by Tetra Tech HO and 

returned to MDF for clarification and revision (1 June). Even after review by State Expertise 

questions remained. The subproject has been included in the Roads DB contract. 

 

The design for rehabilitation of water supply head works in town of Oni is under preparation by 

design by GUWC.  The original delivery date proposed by GUWC was 25 June; however only the 

conceptual designs have been prepared.  Tetra Tech staff visited Oni (11 April) and have met with 

GUWC several times to discuss the subproject.   

2.1.3 Procurement 

USAID and MDF agreed that the following procurement delivery mechanisms would be used for the 

rehabilitation works:  

 
Contract Location Project Name Project 

Type 

Contract 

Type 

Status 

1 Dusheti 

 

Installation of River Dushetiskhevi  

bank protection and restoration-

rehabilitation of bridges over the 

river 

Flood 

Protection 

Design-Bid-

Build(DBB): 

1.Design 

Solicitation 

2.Construction 

Tender 

EOI for Design 

Submittal date 5 

July. 

2 Oni Rehabilitation of water supply 

head works in town Oni 

Water 

Supply 

DBB tender: 

1.Design funded 

by others 

2.Construction 

Tender 

Under design by 

GUWC using 

non-project 

funds. 

3 Gori Rehabilitation of internal water 

supply and wastewater networks  

and installation of water meters in 

apartment buildings in Gori 

Water 

Supply 

DB Tender DB tender 

documents 

under 

preparation 

4 Gori Rehabilitation of road to Gorijvari 

Saint George Church in Gori 

Road DB Tender. Lot 

#3 of Roads DB 

tender. 

DB tender 

opening 9 July.  

5 Gori Rehabilitation of Pushkin St. Road DB Tender. Lot 

#3 of Roads DB 

tender. 

DB tender 

opening 9 July.  

6 Kareli Rehabilitation of Sogholasheni-

Dvani motor road 

Road DB Tender. Lot 

#3 of Roads DB 

tender. 

DB tender 

opening 9 July.  

7 Mtskheta/ 

Dusheti 

Mtskheta Roads/ Dusheti streets 

and storm drains  

Road DB Tender. Lot 

#1 of Roads DB 

tender. 

DB tender 

opening 9 July.  

8 Oni Oni Roads (2.6 km)/ Installation of 

asphalt paving in Town Oni 

internal roads 

Road DB Tender. Lot 

#2 of Roads DB 

tender. 

DB tender 

opening 9 July.  
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The status of the various Municipal Infrastructure procurements is as follows: 

 

1. Rehabilitation of Access Road of Village Gorijvari, Internal Roads in Towns of Gori, 

Mtskheta, Dusheti, Oni, and Municipal Road Sagolasheni – Dvani. ICB No: 

USAID/CW/ICB/03-2012 

 

DB bid documents were approved by USAID on 8 June.  There are three separate lots. Lot 1 

includes Mtskheta Roads/ Dusheti streets; Lot 2 includes Oni internal roads; and Lot 3 includes 

Gorijvari Road, Pushkin St., and Sogholasheni-Dvani motor road. The invitation for bids (IFB) was 

announced on 8 June and posted on Federal Business Opportunities (FBO). The pre-bid meeting was 

held at MDF on 25 June. Six firms attended. Four forms have requested bid documents. The bid 

opening date is 9 July. 

 

2. Preparation of the Detailed Engineering Design, Bidding Documentation Package and 

Provision of Design Inspection Services for Rehabilitation Works for Dusheti Gorge Flood 

Protection in Dusheti Town. USAID/C/QBS/03 

 

Draft Terms of Reference and Scope of Services (TOR) prepared by MDF were reviewed by Tetra 

Tech. The Expression of Interest for Consulting Services (EOI) was approved by USAID and posted 

on FBO on 22 June. Consultant Interest expressions are due not later than 5 July. 

 

3. Rehabilitation Works for Installation of Water metering and regulation valves of 122 

Housing in Town Gori, "Kombinati Residence". ICB No: USAID/CW/ICB/04-2012 

 

The works will be carried out as a DB contract. Tender documents were prepared by MDF. They 

were reviewed by Tetra Tech and returned to MDF for final revision.  

2.1.4 Environmental 

The Environmental Assessment prepared by Tetra Tech for Municipal Road Rehabilitation was 

approved by USAID Bureau Environmental Office (BEO) in March 2012. An Addendum for Gorijvari 

Road and Pushkin Street in Gori Municipality was submitted to USAID on 17 May. 

 

A single Environmental Scoping Statement (ESS) for the Rehabilitation of Dusheti Flood and Gori 26 

May River Bank Protection projects was drafted and submitted on March 31. BEO comments were 

received on 20 June. These were addressed and returned to USAID on 25 June. The Environmental 

Assessment (EA) must include a hydrologic study. The study will be carried out by the consultant 

preparing the detailed engineering designs. It should be completed six weeks after the contract 

signing (August 2012). Tetra Tech will finalize the EA after receiving the Hydrologic Study Report. 

 

At the request of USAID Tetra Tech prepared a draft IEE Negative Determination with conditions 

for Gori Internal Water Supply Improvements Project in Kombinati Settlement. This was submitted 

to USAID on 25 June. 

2.2 Component 2: Rehabilitation of Irrigation Infrastructure 

2.2.1 Project Selection 

The proposed works for irrigation rehabilitation under GMIP was approved by the MDF Supervisory 

Board on 28 December 2011. The works include complete rehabilitation of Saltvisi Irrigation System 

main and distributary canals (46.6 km) serving 9,722 ha; and rehabilitation of Tiriponi Irrigation 

System main canal and secondary canals (72 km) including the Karbi head works up to the first 

crossing of occupied territory serving 8,500 ha. Subject to availability of funding, the critical/ 
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significant facilities on Tiriponi main canal, after first crossing with occupied territories, may be 

added to originally suggested rehabilitation works. 

 

Assistance was provided to USAID and MDF in preparation and compilation of a letter on O&M 

capability of Ministry of Agriculture. This letter is required to support a USAID certification memo in 

accordance with the Section 611(e) of the Foreign Assistance Act of 1961 to ensure the host 

country can effectively maintain and utilize the project. USAID approved the Section 611(e) for the 

Irrigation subproject on 11 May. 

 

Draft PMP Irrigation baseline survey SOW was sent to USAID on 16 May.  Statistical information on 

the project area was provided to USAID on 28 May. 

2.2.2 Procurement 

USAID and MDF agreed that a DB contract would be used for the rehabilitation of the irrigation 

works.  The status of the Irrigation procurement is as follows: 

 

Rehabilitation Works for Tiriponi and Saltvisi Irrigation Systems ICB No: USAID/W/ICB/02-

2012 

 

The bid opening date was March 26. Two firms submitted proposals: OJSC “Akkord Industry 

Construction Investment Corporation” and “Mshenebeli-80” Ltd. The low bid was submitted by 

“Mshenebeli 80” Ltd for a total cost of GEL 13,774,634.15 or USD  8,348,263. Tt reviewed and 

prepared a memo on the bid proposals.  MDF Evaluation Committee (EC) met to review the 

proposal on 24 April. A follow-up meeting was held on 1 May.   “Mshenebeli 80” Ltd was the lowest 

“Evaluated Responsive Qualified Bidder”.  The MDF evaluation report was sent to USAID on 3 May. 

Draft Contract documents were sent to USAID on 17 May.  Notification to Award of the irrigation 

contract was approved by USAID on 23 May. Final contract was approved by USAID 28 May.  

Contract was signed on 31 May.  Signed Contract was approved by USAID on 4 June. The final price 

of the contract cannot exceed 13,365,000 or USD 8,100,000. This is the ceiling in the USAID/MDF 

Implementation Letter budget for irrigation works. 

  

2.2.3 Design/Construction 

MDF mobilized their Design & Construction Management team that included two MDF staff and four 

staff from MOA Irrigation Company.  Zviad Parkadze was assigned as the MDF Project Manager. 

Otar Magalashvili was assigned as the Tetra Tech Irrigation Contract Manager and Vasil Apkhazava as 

the Tetra Tech QA/QC Engineer. Several work sessions on QA/QC for Site Supervisors were 

conducted including a formal Workshop on Construction Supervision held at the Radisson Blu Iveria 

on 19 April, a pre-work session meeting on 1 June and again on 6 June. Construction management 

forms were prepared with assistance from Tt. Tetra Tech established its document control center 

for the contract on 1 June. USAID approved procurement of equipment for site-supervisors. The 

procurement is ongoing. Tetra Tech will purchase equipment for MOA supervisors under the Tetra 

Tech budget (USD 2,500) and MDF will purchase for MDF supervisions using GMIP funds (USD 

1,500). 

 

Advanced payment was made to the contractor (M80) on 6 June. USAID/TT/MDF/M80 CM official 

pre-work meeting was held on 13 June at the Radisson Blu Iveria. Pre-design meeting was held on 15 

June at MDF. Topographic surveys and designs have started.  

 

The status of the contractor submittals follows: 
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Item Submittal Received Reviewed 

1 Mobilization Plan June 22 June 24 

2 Initial QC Plan  June 22 June 24 

3 Preliminary schedule  June 22 June 24 
 

2.2.4 Environmental 

The Environmental Assessment prepared by Tetra Tech for Irrigation Rehabilitation Activities was 

approved by BEO on March 15.  

2.3 Component 3: IDP Durable Housing Subcomponent 1: Provide Water and 

Sanitation Upgrades for IDP Cottage Housing 

2.3.1 Project Selection 

The final selection of the works to be carried out for the cottage housing is still on going.  USAID 

remains committed to providing both water and sanitary upgrades to the cottage settlements where 

feasible and needed.  

 

The current proposal assumes that USAID will fund external water supply improvements for 8 

communities, drainage for 6 communities, internal water supply hook-ups for 10 communities, 

shower and toilet systems for 7 communities, and waste water treatments systems and collection 

systems for 7 communities currently only those where groundwater levels >2 meters.  The list of 

cottage communities and proposed works is shown below: 

 

# Location 

# of 

HH 

# of 

Persons 

Water 

Supply Drainage 

Inside 

water 

hook-up 

Sewage 

system 

(network, 

septic tank w 

Infiltration 

field) 

Shower 

and 

toilet 

building 

1 Akhalsopeli 100 350 Yes Yes Yes Yes Yes 

2 Mokhishi 58 220 Yes  Yes Yes Yes 

3 Skra 86 312 Yes  Yes Yes Yes 

4 Karaleti 480 1,644  Yes    

5 Berbuki 134 460 Yes  Yes   

6 Shavshevbi 177 586 Yes  Yes Yes Yes 

7 Khurvaleti 139 460 Yes Yes Yes Yes Yes 

8 Teliani 54 164  Yes Yes   

9 Metekhi 35 128 Yes  Yes   

10 Tsilkani 400 1,093 Yes Yes Yes Yes Yes 

11 Frezeti 300 721  Yes Yes Yes Yes 

   Total 1,963 6,138 8 6 10 7 7 

 

During the report period Tetra Tech staff made numerous visits to the cottage settlements including 

a visit to the cottage settlements of Berbuki, Shavshvebi, and Khurvaleti with Brad Carr (USAID) and 

Caroline Stanford (Project Manager-EU) on 4 June.  

 

Because of limited O&M funds it was decided to restrict the wastewater treatment options to on-

site treatment using a standard septic tank/infiltration system. Because of high water tables (depth to 

water table <1 m) two of the cottage communities were excluded.  Tetra Tech prepared and 

submitted to MDF designs and BOQs for the septic tanks and infiltration fields.  Response letters 

received from MDF on 10 May from Municipalities were negative on providing land for infiltration 
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fields. To resolve this issue USAID has requested that Tetra Tech carry out an “Alternatives Study” 

to determine the most appropriate sanitation/waste water treatment technology to be used for the 

cottage settlements. Tetra Tech staff visited four Biotal package plant sites (activated sludge 

technology): Tsinamdzghvriantkari Village (100m3 /day), Didi Lilo (40m3/day), and two sites near Gori 

(10 & 20 m3/day). Water quality tests of the plants were conducted by Scientific Research Firm 

“GAMMA”.  Results indicated that Biotal performed as designed. Jim Gallup, Expat Water 

Supply/Waste Water Engineer, began a STTA assignment on 23 June to work on the study. 

Alternatives being considered include: 

 Septic Tank and Infiltration Drain Field Treatment 

 Oxidation Pond Wastewater Treatment 

 Aerated Lagoon Treatment 

 Latrines 

 Activated Sludge Treatment 

 

USAID agreed to use GMIP funds to provide external water supply and drainage improvements 

based on designs prepared under a World Bank/European Union funded contract with HOLINGER 

International Consultants (Switzerland).  Tetra Tech reviewed the Holinger Water Supply design 

procedures. Water quality tests (9 settlements/16 tests) were conducted. One settlement, 

Shavshevbi, was found to have high nitrate concentrations (NH3>105 mg/l) in their water supply 

source. MDF is exploring possible alternative mitigation measures and/or water sources for 

Shavshevbi. It was agreed with MDF (10 May) that the Water Supply component will be bid as a DBB 

construction contract. 

 

Tetra Tech also continued to investigate options for providing drainage.  Although it was agreed that 

the surface drainage channels would not be lined, USAID was concerned about culverts at entrance 

to cottage driveways. Recommendations with options were sent to MDF (June 12). 

 

At the request of USAID Tetra Tech reviewed options for layout of toilet/shower facilities & solar 

water heaters.  It was recommended that solar heaters be supplied.  

 

Tetra Tech staff (James Hayden, Givi Varduashvili, Teimuraz Levanishvili) also assessed the mold 

issue prevalent in many of the cottages. A short note was prepared and sent to USAID (25 June) 

with a number of low cost recommendations including procedures for cleaning of mold, providing 

vents, improved plastering methods, and improved drainage. 

2.3.2 Procurement 

USAID and MDF agreed that a construction contract be issued for the water supply component and 

a single DB contract be prepared for the drainage and sanitary upgrades. Preparation of the tender 

documents for the water supply construction contract was started. The cost for the water supply 

construction contract is not expected to exceed USD 700,000. 

2.3.3 Environmental 

The Programmatic Environmental Assessment (PEA) for lDP Durable Housing including the cottage 

communities prepared by Tetra Tech was approved in February 2012. Because of the addition of the 

water supply and drainage components USAID requested that the PEA be revised to address these 

proposed works. The updated PEA to include consideration of water supply and drainage 

improvements for IDP cottage settlements was approved by BEO on 19 April. 
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2.4 Component 3 IDP Durable Housing Subcomponent 2: Provide Durable Housing 

Solutions for IDPs  

2.4.1 Project Selection 

Ten (10) buildings, eight (8) hospitals and 28 collective centers have been selected for rehabilitation. 

The selection process for other potential buildings to be rehabilitated is ongoing. The possibility of 

constructing new apartment buildings is also being considered per GOG request. USAID and Tt, in 

coordination with MRA and MDF investigated potential sites for construction of the new buildings. A 

new building Concept Study was conducted by Tetra Tech. 

 

The status of the buildings selected for rehabilitation is listed below: 

 
Building 

Type 

Buildings Apartments Total Cost Cost/ 

apartment  

Total 

Building 

Area 

Cost/

m²  

# % # % USD % USD m² USD 

Collective 

centers 1 
28 61 973 46 10,776,242 45 11,075 49,702 217 

Unoccupied 

buildings 2 
10 22 348 16 4,757,422 20 13,671 18,220 261 

Empty 

Hospitals 3 
8 17 813 38 8,617,870 36 10,594 37,469 230 

Total 46 100 2,134 100 24,151,533 100   105,391   

Note: 1- Feasibility Cost (GEO LTD) without external works; 2- Tender Cost (Mshenebeli 80 Ltd); 

3-USD 230/m2  without external works 

 

MRA continued to propose addition buildings for rehabilitation as IDP housing. Tt conducted a site 

visit to two occupied buildings in Tskaltubo on Apr 10 and recommended that they be included for 

rehabilitation. Another site visit with MRA was made to an unoccupied hospital in Tetri Tskharo on 

4 May. Tt recommended against rehabilitation because of limited employment opportunities in the 

area and the limited availability of domestic water supply. MRA proposed 4 additional buildings in 

Kutaisi (3) and Tskaltubo (1) on June 19. Tt visited these building (26-28 June). The buildings are 

structurally sound, but will require considerable rehabilitation. Two of the buildings are occupied 

with IDPs and two have operational medical clinics.  At the request of USAID and MRA, Tt is 

preparing an assessment report on all the unoccupied buildings that were rejected by GMIP after 

technical assessment. 

 

At the request of USAID, Tt conducted a Concept Study on New Buildings. The purpose of the 

study was to provide USAID and MRA with information on options for construction of new IDP 

Housing. The study was conducted by Michael McGovern, Tt expat Sr. Construction Manager 

/Engineer with assistance from Tt local and HO staff.  USAID (Brad Carr), MRA (Valeri Kopaleishvili, 

Deputy Minister) and Tt staff conducted a field trip to Batumi, Poti, & Kutaisi to review new building 

sites (Apr 24-26). The “Concept Study” study was submitted to USAID on June 1.  The 

recommended site for the new construction was Kutaisi.  The average cost per building was 

estimated at $920,000/building ($836/m2; $28,758/apartment). 

 

MRA provided a series of clearance letters regarding legal status of the 10 unoccupied buildings 

selected for rehabilitation as IDP housing. Two Hospitals located in Zestafoni are still occupied 

under a lease that expires in September 2012.  Two local families living in Former Police Building in 

Kutaisi are to be relocated to allow the contractor to start work.  
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2.4.2 Procurement 

USAID and MDF agreed that the following procurement delivery mechanisms would be used for the 

rehabilitation works:  

 

1. Preparation of the Detailed Engineering Design, Bidding Documentation Package and 

Provision of Design Inspection Services for Rehabilitation Works for IDP Housing for Eight 

(8) Former Hospital Buildings: USAID/C/QBS/01(8 bldgs.) 

 

Rehabilitation Works of Eight (8) Former Hospital Buildings for IDP Housing will be implemented as 

a design-bid-build contract (DBB). The Expression of Interest for Consulting Services (EOI) for 

design was approved by USAID and posted on FBO on 22 June. Consultant Interest expressions are 

due not later than 5 July. Tetra Tech received a draft of the MDF Request for Proposals (RFP) and 

Terms of Reference & Scope of Services (TOR) on 21 June and returned it for revision to MDF on 

June 26. 

 

2. Preparation of the Detailed Engineering Design, Bidding Documentation Package and 

Provision of Design Inspection Services for Rehabilitation Works for IDP Housing for 

Twenty-Eight (28) Buildings. USAID/C/QBS/02 (28 bldgs.) 

 

Rehabilitation Works of the 28 occupied collective centers for IDP Housing will be implemented as a 

DBB contract. The Expression of Interest for Consulting Services (EOI) for design was approved by 

USAID and posted on FBO on 22 June. Consultant Interest expressions are due not later than 5 July.  

 

3. Rehabilitation Works for IDP’s Housing Contract No.  USAID/W/ICB/01-2011(10 Bldgs.) 

 

Per request of MRA, it was agreed that the initial tender would be for 10 unoccupied buildings. They 

were signed off by the Mission Director on December 29. MDF issued the advertisement for tender 

on January 3.  A pre-bid meeting was held on January 18. The proposal opening date was February 

10. Only one firm, Mshenebeli 80 Ltd, submitted a proposal. The EC met on February 17 to evaluate 

the technical proposal.  Mshenebeli 80 Ltd was determined as the “lowest evaluated responsive 

qualified bidder” for award of the contract. The total Contract amount was GEL 7,849746 (USD 

4,757,422).  At the request of USAID, Tetra Tech conducted a capability and capacity check of the 

selected contractor Mshenebeli 80 Ltd. This was submitted to USAID on April 5. There were no 

findings that precluded the bid from being awarded. The contract was awarded on 1 May.  The draft 

contract was sent to USAID on 16 May.  MDF/MRA provided Public registry Clearance 10 buildings 

to clear occupied buildings on May 24. Contract was approved by USAID and signed on May 25. 

USAID approval was received on the signed contract on 1 June.  

2.4.3 Design/Construction 

The status of the design/construction works follows: 

 

1. Rehabilitation Works for IDP’s Housing Contract No.  USAID/W/ICB/01-2011(10 Bldgs.) 

 
Avtandil Jakeli was assigned as the MDF Project Manager. Teimuraz Levanishvili (Housing 

Rehabilitation Manager) was assigned as the Tetra Tech Contract Manager. He will be assisted by 

Koba Tsiramua (Regional Engineer Kutaisi) and Avtandil Baramia (Regional Construction Over-Site 

Engineer Kutaisi). Vasil Apkhazava was assigned as the Tetra Tech QA/QC Engineer. 

 

Advance payment was made on June 1.  A pre-work conference was held on June 5 at the Radisson 

Blu Iveria, Tbilisi. The purpose of the meeting was to specify Contractual Requirements and 

Obligations to be carried out by the Employer and Contractor.  USAID, MDF, Mshenebeli 80, and 

 Tetra Tech participated. The Pre-Design meeting was held on June 7 at MDF. At the request of 
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MDF, Tetra Tech sponsored an Environment & Social and Health & Safety Training (E, H&S) on June 

25.  

 

The contractor Mshenebeli 80 Ltd has begun mobilization. Designs (50%) were submitted for 3 of 10 

buildings. Construction activities were started on one building, the former Region III Police building 

in Kutaisi. 

 

The status of Contractor submittals follows: 

Item Submittal Received Reviewed 

1 1st Variation order  June 14 June 14 

2 Mobilization Plan June 22 June 25 

3 Initial QC Plan & Final QC Plan  June 22 June 25 

4 Program schedule  June 22 June 25 

5 50% design for 3 buildings 
(Georgian)  

June 26  

 
Jim Hayden, STTA Expat Construction Engineer, began work in Kutaisi on 26 June assisting MDF and 

the contractor with mock-up training and identifying mock-up sites.  

2.4.4 Environmental 

The PEA was approved by BEO on March 1. 

2.5 MDF Financial Review 

USAID is implementing their agreement with MDF through two implementation letters (IL). Included 

in the ILs are the Cash Advance/Liquidation Policies and Procedures to be followed by MDF in 

receiving and liquidating advances. Under Tetra Tech’s contract with USAID, Tetra Tech is 

responsible for the review and approval of all MDF advances and liquidation of these advances.  

  

During the report period Tetra Tech reviewed and cleared the liquidation for advances #10, #11, 

#12, #13.  

Through the period ending June 2012, a total of USD 1,532,106   or 2.92% of the total MDF budget 

has been disbursed. This includes the advance payment for the two DB contracts of Rehabilitation 

Works for IDP’s Housing Contract (10 Bldgs.) for USD 482,349 and Rehabilitation Works for 

Tiriponi and Saltvisi Irrigation Systems I for USD 816,672. 

2.6 Training/Workshops/Events  

2.6.1 Special Events 

Tt staff (Koba Tsiramua, Avtandil Ibaramia) accompanied the USAID Mission Director on a visit to 

Oni Roads Project on May 17. 

 

Tt staff (Koba Tsiramua)accompanied MRA Minister on visit to "Medical Center" of Bagdadi, 

Kakhiani Street #28, Imereti on June 29. 

2.6.2 TrainNet 

Tetra Tech completed and submitted the USAID TrainNet quarterly report. 

2.6.3 Road Procurement Outreach Event 

A procurement outreach event on roads was held at Radisson Blu Iveria, Tbilisi on April 23, 2012.  

The purpose of the event was to provide information, increase awareness and encourage 
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competition for potential upcoming bid participants on the GMIP road projects. Nine firms attended: 

“Tsekuri Ltd”, “Ltd Mshenebeli 80”, “Ltd Black Sea Group”, “Watkinson LLC”, “Ltd Iberia Tech”, 

“Ltd Serpantini”, “Eptisa”, “New Energy”, and “Akkord Georgia”.  

2.6.4 MDF GMIP Construction Daily Site Inspection Workshop 

A Construction Daily Site Inspection Workshop was held at Radisson Blu Iveria, Tbilisi on 17 April. 

The purpose of the workshop was to present to MDF and Ministry of Agriculture key construction 

management staff the need for and benefits of overall full time on-site inspection generally and also in 

outlining the elements of the inspector’s job duties.  There were fourteen key sessions.  The 

workshop was presented by Mike McGovern, Tt Expat Sr. Construction Manager /Engineer.  There 

were 31 participants (1 female) to include USAID (2), MDF (9), MOA (5) and Tetra Tech (15).   

2.6.5 Environmental Compliance and Sustainability Training 

MDF (1) & Tt Staff (2) attended Environmental Compliance and Sustainability Procedures for USAID 
A/CORs and Implementers” held at USAID on May 23. 

2.6.6 Pre-Work Meeting for Rehabilitation Works for IDP’s Housing Contract (10 

Buildings) 

A Pre-work Conference was held for the for the 10 IDP buildings contract on June 5 at Radisson Blu 
Iveria, Tbilisi. The purpose of the meeting was to specifying contractual requirements and 
obligations to be carried out by Employer and Contractor in IDP Building Rehabilitation Project 
(Building 10). There were 33 participants (3 females) including USAID (4); MDF (11), Ltd Mshenebeli 

80 (6), and Tetra Tech (13) 

2.6.7 Pre-Work Meeting for Rehabilitation Works (Irrigation Contract) 

A Pre-work Conference was held for the Rehabilitation Works for Tiriponi and Saltvisi Irrigation 
Systems Contract on June 13 at Radisson Blu Iveria, Tbilisi. The purpose of the meeting was to 
specifying contractual requirements and obligations to be carried out by Employer and Contractor in 
the Irrigation Rehabilitation Project. There were 29 participants (4 females) including USAID (3); MDF 
(4), Ltd Mshenebeli 80 (9), Melioration Company of Georgia (2) and Tetra Tech (11 ). 

2.6.8 Environment & Social and Health & Safety Training (10 Building Contract) 

Environment & Social and Health & Safety Training (E,H&S) was held for MDF and Ltd Mshenebeli 80 

staff on June 25 at the Holiday Inn, Tbilisi. The purpose of the training was to provide awareness and 

instructions on critical E, H&S procedures to be followed during the construction process.  There 

were 28 persons attending (1 female) including staff from USAID (2), MDF (5), M80 (13), and Tt (8). 

The workshop was organized by Mamuka Gvilava, Tetra Tech’s Environmental Consultant, and 

Mamuka Shaorshadze, Tetra Tech’s Environmental, Health & Safety Specialist. 

2.7 Project Management/Coordination 

2.7.1 General 

Tetra Tech staff have daily communications with USAID (Brad Carr, COTR and George 

Kokochashvili, Engineering Specialist) and MDF (Kartlos Gviniashvili, Program Manager).  Gocha 

Lobzhanidze (USAID) has joined the USAID team and actively participated in GMIP construction 

management and oversight activities. Regular weekly meetings were held with the Tetra Tech staff 

and USAID at the Tetra Tech Office. Tetra Tech also participated in the regular weekly USAID/MDF 

coordination meetings held two times a week alternately at MDF and Tetra Tech offices.  

2.7.2 Coordination with Other Donors and Technical Assistance Activities 

Tetra Tech staff participated in the following meetings/field trips during the quarter: 
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 Tt Expat Sr. Construction Manager/Engineer (Mike McGovern) debriefed on Gap Analysis 

with MDF on April 11 and USAID on Apr 12. 

 Tt staff met with USAID, MRA, and MDF to discuss cadastral status of buildings proposed for 
IDP Housing at MRA on 18 April. 

 Tt staff (Givi Varduashvili, Senior Civil Engineer) attended New Economic Opportunities 

(NEO) Project Tenant Association Meetings held in the cottage settlements of Khurvaleti 

(Apr 20) and Berbuki (Apr 25).  

 Tt Environmental consultant (Mamuka Gvilava) met with NEO to discuss EA requirements for 
their river protection works on May 4. 

 COP and DCOP attended the USAID Partners Meeting held on May 23. 

 Tt environmental and engineering personnel accompanied USAID staff, William Gibson 

(BEO), Jeffrey Ploetz ( E&E/EG), and Marian Ubilava (MEO/PMS/E&E) on 24 May to 

Khurvaleti IDP Settlement and Gorijvari Road Site. 

 Tt staff accompanied Brad Carr (USAID) and Caroline Stanford (Project Manager-EU) on a 

visit to IDP Cottage Settlements: Berbuki, Shavshvebi, and Khurvaleti on June 4. 

 DCOP (Ilia Eloshvili) participated in meetings held with USAID and NEO (June 15) & MRA 

(June 21) to discuss settlement and resettlement issues for IDP Durable Housing Building 

rehabilitation.  

 DCOP (Ilia Eloshvili) attended NEO Local Government Capacity Building Training on 

HOA/TA issues held in Chakvi (June 27 to 29) 

2.7.3 Quality Assurance/Quality Control 

COP participated in a teleconference Tetra Tech Home Office project review (PEEAC) on May 23 

with Susanne Woods (Vice President), Susan DeMarre (Senior Project Analyst), and Brian (Sr. 

Administrative Assistant).  

 

Mike McGovern, P.E., Expat Sr. Construction Manager /Engineer, carried out a STTA assignment 

(March 1 to May 14) to provide technical support to review alternatives and provide 

recommendations for Construction Management Supervision under GMIP. 

 

Jim Hayden, Tt Expat Construction Engineer, began a STTA assignment (June 16 to July 18) to 

provide QA/QC support and oversight to the Provide technical support to assist in QA/QC for 

Component 3 Subcomponent 2: Provide Durable Housing Solutions for IDPs from 1990s Conflict.   

 

Jim Gallup, P.E., PhD, Senior Environmental Specialist, began a STTA assignment (June 23 to July 6) 

to provide technical support to prepare an Alternative Study to determine the most appropriate 

sanitation/waste water treatment technology to be used for the cottage settlements. 

 

Tetra Tech (Mike McGovern) prepared and submitted to USAID a Gap Analysis in GMIP 

Construction Management Practices. 

  

Tetra Tech (Mike McGovern) prepared and submitted to USAID a “Construction Management 

Guidelines and Quality Assurance/Quality Control Plan”. The document was translated and 

distributed to MDF. 

 

 Tetra Tech (Mike McGovern) prepared and submitted a Safety Plan submitted to USAID. 

 

Tetra Tech hired a long term local Document Control Manager (Anna Urotadze) and Regional 

Construction Over-Site Engineer (Avtandil Baramia). A short term local finance management 

specialists (Demna Sakhltkhutsishvili) was hired to replace Sergo Gviniashvili. 



 

 

Quarterly Report Year 2: 3rd Quarter (April - June 2012) 

14 

 

 

 

2.7.4 Branding Implementation Plan and Marking Plan 

Photos were taken at all pre-bid, site visits, and bid openings for use in preparation of future success 

stories. 

2.8 Reports and Deliverables 

The following reports and deliverables were submitted during the quarter: 

 
# Report on Deliverables 

April – June 2012 

Date 

1.  Weekly Status Reports Weekly 

2.  GMIP Component 1 Municipal Infrastructure Flood Protection SS (Draft) Apr 2 

3.  GMIP Procurement Integrity Summary Report Apr 2 

4.  GMIP Due Diligence Report Construction Contractor M80 Apr 2 

5.  Draft MRA Letter on Status of Collective Centers (Occupied buildings) Apr 2 

6.  Site Visit Report (Tkibuli – Imereti Region) more idle buildings for rehabilitation Apr 3 

7.  Quarterly Report - Qtr Yr 2 (January - March 2012)  Apr 10 

8.  Programmatic Environmental Assessment (PEA) for IDP Durable Housing Activity (Water Supply & Drainage 

for Cottage Settlements) 

Apr 10 

9.  Evaluation of proposal for ICB No: USAID/W/ICB/02-2012: Rehabilitation Works for Tiriponi and Saltvisi 

Irrigation Systems 

Apr 15 

10.  Gap Analysis in GMIP Construction Management Practices Apr 18 

11.  MDF Financial Summary  Apr 23 

12.  Workshop Report on MDF GMIP Procurement Outreach Event (23 April 12) May 2 

13.  Bid Evaluation Report for Irrigation May 3 

14.  Project Selection Report  for Component 1 – Rehabilitation of Municipal Infrastructure May 3 

15.  Report on Construction Management Support Workshop (19 March, 2012) May 5 

16.  Report on MDF GMIP Construction Daily Site Inspection Workshop (17 April, 2012) May 5 

17.  Expression of Interest for Consulting Services (preparation Detailed Engineering Design and providing Design 

Construction Support Services for the rehabilitation works for the eight former hospital buildings) 

May 6 

18.  Health and Safety Plan May 10 

19.  PEA Water Supply Revision May 10 

20.  Revised Quarterly Report (Qtr Yr 2, January-March, 2012) May 11 

21.  Trip Report  (McGovern Assignment Report) May 14 

22.  SPN English IDP's Housing Design 28 (Expression of Interest for Consulting Services) May 16 

23.  Contract for Rehabilitation Works for IDP Housing USAIDWICB01-2011 May 16 

24.  Site Visit Report (Kvemo Kartli Region, Tetritskharo) May16 

25.  SOW of Irrigation Survey - Performance  Monitoring Plan May 16 

26.  Irrigation Contract Draft - USAID-W-ICB-02-2012  May 17 

27.  Door Sign for approval May 18 

28.  Revised Gap Analysis May 20 

29.  EOI English Dusheti River Bank Protection May 22 

30.  Construction Management Guidelines and QA/QC Plan May 25 

31.  Contract for 10 Buildings - USAIDWICB01-2011 (5.25.12) May 25 

32.  Bidding Document for Roads (Lot 1,2,3) May 29 

33.  Memo on Phone call with BEO (5.24.12) May 29 

34.  Cottage Nitrate Issue Memo May 30 

35.  Revised Gap Analysis  May 31 

36.  Site Visit Report of Pushkin St. (Gori)  June 1 

37.  Rehabilitation of Gorijvari Access Road – Option II Profile Revision June 1 

38.  Concept Study – A Proposed USAID Funded New IDP Housing Subproject June 1 

39.  Letter Cottage Yard Entry Culverts June 1 

40.  IFB for the Roads Tender June 6 

41.  Memorandum of Pre-Work Meeting – Building 10 June 12 

42.  Trip Report Biotal WWTF June 12 

file:///C:/Users/Tetra/AppData/Local/Temp/OICE_19AE26C1-099E-422D-A57E-1B276192D92B.0/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/Qtr%20Yr%202%20(Jan%20-%20Mar%202012)%20final_10.4.12.docx
file:///C:/Users/Tetra/Desktop/Archil%20DCC%20-%20April-June/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/As%20of%20April%2010,%202012/SPN%20English%20IDP's%20Housing%20design%2028_Tt%20review_16.5.12.doc
file:///C:/Users/Tetra/Desktop/Archil%20DCC%20-%20April-June/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/As%20of%20April%2010,%202012/Irrigation%20USAID-W-ICB-02-2012%20Contract.draft.Tt%20review.17.5.12.doc
file:///C:/Users/Tetra/Desktop/Archil%20DCC%20-%20April-June/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/As%20of%20April%2010,%202012/05.22.12_%20EOI%20English%20Dusheti%20river%20bank%20protection_Tt.doc
file:///C:/Users/Tetra/Desktop/Archil%20DCC%20-%20April-June/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/5.30.12_Cottage%20Nitrate%20Issue%20Memo_JG.D2.doc
file:///C:/Users/Tetra/Desktop/Archil%20DCC%20-%20April-June/Tetra%20Tech/Outgoing%20Letters,%20Reports,%20Workplans/As%20of%20April%2010,%202012/12.06.11.Memo_Bldg10Pre-work%20mtg_5%20Jun%2012%20_Tt_F.docx
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# Report on Deliverables 

April – June 2012 

Date 

43.  New Building Concept study - (Draft - Tt revised) June 14 

44.  GMIP Component 1 Municipal Infrastructure Flood Protection Environmental Scoping Statement June 15 

45.  GMIP Financial Summary #13  June 16 

46.  EA Roads Addendum for Gorijvari & Pushkin St. June 17 

47.  New Building Concept Study revised  June 17 

48.  MOA Construction Management Support Costs June 18 

49.  Accrued expenses for the period Apr - Jun 2012 June 18 

50.  Concept Study – A Proposed USAID Funded New IDP Housing Subproject (Draft – 22 May, 2012) June 19 

51.  EOIs designs for: Dusheti Gorge Flood Protection in Dusheti Town; IDP Housing for Eight (8) Former 

Hospital Buildings; IDP Housing for Twenty-Eight (28) Buildings 

June 21 

52.  Environmental Assessment Addendum for Roads June 22 

53.  Concept Study - A Proposed USAID Funded New IDP Housing Subproject (22 May, 2012) June 22 

54.  Initial Environmental Examination Amendment for Gori Internal Water Supply June 24 

55.  Cottage Settlement Mold Assessment (Cottage settlement site visit report) June 25 

56.  Revised GMIP Component 1 Municipal Infrastructure Flood Protection SS June 25 

57.  TrainNet Report June 25 
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3. ACTIVITIES PLANNED FOR NEXT QUARTER 

Activities planned for next quarter include: 

3.1 Component 1 Municipal Infrastructure 

3.1.1 Project Selection 

All projects have been identified and there are no new projects planned at this time.  

 

The Oni water supply head works subproject is under preparation by GUWC.  Tetra Tech will 

continue to conduct site visits and desktop analysis to verify the feasibility and design costs for the 

project as soon as they are available.   

3.1.2 Design 

Based on the approved projects Tetra Tech will review the following designs as they become 

available next quarter: 

 

Type Item Subproject Contract Type 

Road 1 Dusheti Roads (8 streets) Roads DB (Lot 1) 

2 Mtskheta Roads (32 streets) Roads DB (Lot 1) 

3 Gorijvari Road Roads DB (Lot 2); original 

design prepared by GEO 

LTD 

4 Sagholasheni-Dvani Motorway Roads DB (Lot 2) 

5 Pushkin Street (Gori) Roads DB (Lot 2);original 

design prepared by GEO 

LTD 

6 Oni Roads (5 streets) Roads DB (Lot 3) 

Water 

Supply 

7 Gori Water/Metering Project DB; original design 

prepared by GUWC  

8 Oni Headwork Rehabilitation project Design being prepared by 

GUWC not funded by 

GMIP 

River Bank 

Protection 

9 Dusheti River Bank Protection Project GMIP Consultants Contract 

to be tendered 

 

3.1.3 Procurement 

The following activities will be carried out during next quarter: 

1. Roads DB contract: 

 Assist MDF in evaluating and selecting the contractors (July) 

2. Gori Water Supply DB contract: 

 Assist MDF in preparing, reviewing, finalizing and issuing  the bid documents for the (July) 

 Assist MDF in organizing pre-bid meeting (Aug) 

 Assist MDF in evaluating an selecting the contractor (Aug) 

3. Dusheti Flood Protection design contract: 

 Assist MDF in preparing, reviewing, finalizing and issuing  the RFP (July) 

 Assist MDF in evaluating and selecting the contractor (Aug) 

4. Oni Water Supply Construction Contract: 

 Assist MDF in preparing, reviewing, finalizing and issuing  the bid documents (Aug) 

 Assist MDF in organizing pre-bid meeting for the Gori Water Supply DB contract (Aug) 
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Based on the approved projects Tetra Tech will assist in preparing and reviewing the bid documents 

for the following projects: 

 
# Project 

Type 

Contract Name Contract No. Contract 

Type 

EOI 

Issue/ 

Open 

RFP/ 

IFB 

Bid 

Due 

Contract 

Signed 

(estimated) 

1 Municipal 

Infrastructure 

Roads 

Rehabilitation of Access 

Road of Village 

Gorijvari, Internal 

Roads in Towns of 

Gori, Mtskheta, 

Dusheti, Oni, and 

Municipal Road 

Sagolasheni – Dvani. 

ICB No: 

USAID/CW/ICB/03-

2012 

DB (3 

Lots) 

N/A 8 

Jun 

9 

Jul 

1 Aug 

2 Municipal 

Infrastructure 

Water Supply 

Rehabilitation works 

for Install water 

metering of 122 

Housing and regulation 

valves in Town Gori, 

"Kombinati Residence". 

ICB No: 

USAID/CW/ICB/04-

2012 

DB N/A 15 

Jul 

15 

Aug 

1 Sep 

3 Municipal 

Infrastructure 

Flood/River 

Bank 

Protection 

Preparation of the 

Detailed Engineering 

Design, Bidding 

Documentation 

Package and Provision 

of Design Inspection 

Services for 

Rehabilitation Works 

for Dusheti Gorge 

Flood Protection in 

Dusheti Town. 

USAID/C/QBS/03 Design 22 

Jun / 

5 Jul 

10 

Jul 

10 

Aug 

1 Sep 

4 Municipal 

Infrastructure 

Water Supply 

Rehabilitation of Water 

Supply Head Works in 

Town Oni 

TBD Build  N/A 15 

Aug 

15 

Sep 

1 Oct 

3.1.4 Design/Construction Oversight 

The following activities will be carried out during next quarter: 

1. For Each Road DB Contract (3 Lots): 

 Mobilize oversight team & procedures (Jul) 

 Establish Document Control Center (DCC) (Jul) 

 Prepare QA/QC Guidelines with appropriate forms (Jul) 

 Construction Management QA/QC Inspector Training (Jul) 

 Prepare for Pre-Work Conference (Aug) 

 Attend pre-work start-up meeting (Aug) 

 Train Contractor on E,H&S procedures (Aug) 

 Train Contractor on QC/DCC procedures (Aug) 

 Train Contractor on Cash Flow Procedures (Sep) 

 Review Contractor Preliminary Project schedule, QC Plan, and Safety Plan (Aug) 

  Support preparation and review of all submittals, site-specific EH&S compliance 

documentation by contractor (Sep) 

 Train Contractor on Cash Flow Procedures (Sep) 

 Review designs (as required) 

 Attend monthly meetings (monthly) 
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 Review all design changes, payments, etc. (as required) 

 Conduct on-site visits and on-site-testing (as required)  

 

2. For Gori Water Supply DB Contract: 

 Mobilize oversight team & procedures (Aug) 

 Establish DCC (Aug) 

 Prepare QA/QC Guidelines with appropriate forms (Aug) 

 Construction Management QA/QC Inspector Training (Aug) 

 Prepare for Pre-Work Conference (Sep) 

 Attend pre-work start-up meeting (Sep) 

 Train Contractor on E,H&S procedures (Sep) 

 Train Contractor on QC/DCC procedures (Sep) 

 Train Contractor on Cash Flow Procedures (Sep) 

 Review Contractor Preliminary Project schedule, QC Plan, and Safety Plan (Sep) 

  Support preparation and review of all submittals, site-specific EH&S compliance 

documentation by contractor (Sep) 

 Review designs (as required) 

 Attend monthly meetings (monthly) 

 Review all design changes, payments, etc. (as required) 

 Conduct on-site visits and on-site-testing (as required)  
 

3. Dusheti Flood/River Bank Protection Design Contract 

 Attend Pre-design meeting (Sep) 

 Review Initial Contractor Design Quality Control Plan (Sep) 

 Review 10% Complete – Design Concept (Sep) 

 Review 25 % Complete – Pre-Design Investigations (Yr 3 Qtr 1) 

 Review 35 % Complete –Preliminary design (Yr 3 Qtr 1) 

 Review 75% Complete- Draft Detailed Design(Yr 3 Qtr 1) 

 Review 95% Complete - Un-Reviewed Detailed Design (Yr 3 Qtr 1) 

 Review 100% Complete – Final Design (Yr 3 Qtr 1) 

 Attend all design submittal meetings (as required) 

3.1.5 Environmental 

The following activities will be carried out during next quarter: 

 Continue Work on EA for Flood Protection subject to completion of Hydrologic Study to 

be completed by others  

 Review of project Site Specific Mitigation & Monitoring Plans (SSMMP) prepared by 

contractors 

 Monitor environmental compliance (SSMMP) during construction 

3.2 Component 2: Rehabilitation of Irrigation Infrastructure 

3.2.1 Procurement 

Procurement ICB No: USAID/W/ICB/02-2012 has been successfully finalized and contract signed 

with “Mshenebeli 80”. No additional procurement activities are expected.  

3.2.2 Design/Construction Oversight 

The following activities will be carried out during next quarter: 

 Review Contractor Preliminary Project schedule, QC Plan, and Safety Plan (July) 
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  Support preparation and review of all submittals, site-specific EH&S compliance 

documentation by contractor (Jul) 

 Train Contractor on E,H&S procedures (Jul) 

 Train Contractor on QC/DCC procedures (Jul) 

 Train Contractor on Cash Flow Procedures (Jul) 

 Attend monthly meetings (as required) 

 Review designs (as required) 

 Review all design changes, payments, etc. (as required) 

 Conduct on-site visits and on-site-testing (as required) 

3.2.3 Environmental 

The following activities will be carried out during next quarter: 

 Review of project Site Specific Mitigation & Monitoring Plans (SSMMP) prepared by 

contractors 

 Monitor environmental compliance (SSMMP) during construction 

3.3 Component 3: IDP Durable Housing Subcomponent 1: Provide Water and 

Sanitation Upgrades for IDP Cottage Housing  

3.3.1 Project Selection: 

The following activities will be carried out during next quarter: 

 Complete “Alternatives Study” to determine the most appropriate sanitation/waste water 

treatment technology to be used for the cottage settlements (Jul)  

 Finalize works to be undertaken for cottage settlements (Aug) 

3.3.2 Procurement 

The following activities will be carried out during next quarter: 

 Assist MDF in preparing, reviewing, finalizing and issuing  the bid documents for the Water 

Supply build contract based on the Holinger design (July) 

 Assist MDF in organizing pre-bid meeting for the Water Supply build contract (Aug) 

 Assist MDF in evaluating an selecting the contractor for the Water Supply build contract 

(Aug) 

 Assist MDF in preparing, reviewing, finalizing and issuing  the bid documents organizing 

review of proposals and selecting a Contractor for the Drainage/Sanitary upgrade DB 

contract (Sep) 

 Assist MDF in organizing pre-bid meeting for the Drainage/Sanitary upgrade DB contract 

(Sep) 

  Assist MDF in evaluating an selecting the contractor for Drainage/Sanitary upgrade DB 

contract (Sep) 

 

Based on the approved projects Tetra Tech will assist in preparing and reviewing the bid documents 

for the following projects: 
# Project Type Contract 

Name 

Contract 

No. 

Contract 

Type 

EOI Issue/ 

Open 

RFP/IFB Bid Due Contract 

Signed 

1 IDP Cottage 

Settlement 

Water Supply 

TBD TBD Build N/A 20 Jul 20Aug 1 Sep 

2 IDP Cottage 

Settlement 

Drainage/Sanitary 

upgrades 

TBD TBD DB N/A 15 Aug 15 Sep 15 Oct 



 

 

Quarterly Report Year 2: 3rd Quarter (April - June 2012) 

20 

 

 

 

3.3.3 Environmental 

None at this time 

3.4 Component 3 IDP Durable Housing Subcomponent 2: Provide Durable Housing 

Solutions for IDP from 1990s Conflict 

3.4.1 Project Selection 

The following activities will be carried out during next quarter: 

 Conduct site review and assessment of additional buildings identified by MRA for 

rehabilitation (July) 

 Assist in reviewing cadastral issues on all additional buildings selected for rehabilitation (July) 

 Conduct visit to potential new building site in Anaklia (July). 
 Assist in developing procedures be used for temporary resettlement of IDPs during 

rehabilitation of the occupied community center buildings (as required) 

3.4.2 Procurement 

The following activities will be carried out during next quarter: 

1. 8 Hospitals: 

 Assist MDF in preparing RFP and selecting design firm for conducting design (Jul/Aug) 

 Assist MDF in preparing and issuing EOI, RFP and selecting firm for carrying out 

construction management (Jul/Aug/Sep) 

2. 28 Occupied Buildings: 
 Assist MDF in preparing RFP and selecting design firm (Jul/Aug) 

 Assist MDF in preparing  and issuing EOI, RFP and selecting firm for carrying out 

construction management (Jul/Aug/Sep) 

 

Based on the approved projects Tetra Tech will assist in preparing and reviewing the bid documents 

for the following projects: 

 
# Project Type Contract 

Name 

Contract 

No. 

Contract 

Type 

EOI Issue/ 

Open 

RFP/ 

IFB 

Bid Due Contract 

Signed 

1 IDP DH 

Building 

Rehabilitation 

Preparation of 

the Detailed 

Engineering 

Design, Bidding 

Documentation 

Package and 

Provision of 

Design 

Inspection 

Services for 

Rehabilitation 

Works for IDP 

Housing for 

Eight (8) Former 

Hospital 

Buildings 

USAID/C/

QBS/01 

Design 22 Jun/ 5 

Jul 

10 Jul 10 Aug 25 Aug 

2 IDP DH 

Building 

Rehabilitation 

Preparation of 

the Detailed 

Engineering 

Design, Bidding 

Documentation 

Package and 

USAID/C/

QBS/02 

Design 22 Jun/ 5 

Jul 

10 Jul 10 Aug 25 Aug 
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# Project Type Contract 

Name 

Contract 

No. 

Contract 

Type 

EOI Issue/ 

Open 

RFP/ 

IFB 

Bid Due Contract 

Signed 

Provision of 

Design 

Inspection  

Services for 

Rehabilitation 

Works for IDP 

Housing for 

Twenty-Eight 

(28) Buildings. 

3 IDP DH 

Building 

Rehabilitation 

TBD TBD Construction 

Management 

15 

Jul/1Aug 

10 Aug 10 Sep 25 Sep 

4 IDP DH 

Building 

Rehabilitation 

TBD TBD Construction 

Management 

15 

Jul/1Aug 

10 Aug 10 Sep 25 Sep 

 

3.4.3 Design/Construction Oversight 

The following activities will be carried out during next quarter: 

 

1. DB Rehabilitation Works for IDP’s Housing Contract No.  USAID/W/ICB/01-2011(10 Bldgs.) 

 Provide TA on Building Mock up (July) 

 Review ready for construction drawings (July) 

 Attend monthly meetings (as required) 

 Review designs (as required) 

 Review all design changes, payments, etc. (as required) 

 Conduct on-site visits and on-site-testing (as required) 

 

2. 8 Hospitals Design Contract: 

 Attend Pre-design meeting (Aug) 

 Review Design Quality Control (DQC) Plan (Sep) 

 Review Site Investigation/Building Inspection Report_10% (Sep) 

 Review Preliminary Design_35% (Yr 3 Qtr 1) 

 Review Draft Detailed Design and Bidding Documentation package_75%  (Yr 3 Qtr 1) 

 Review Final Un-Reviewed Detailed Design_95% (Yr 3 Qtr 1) 

 Review Final Detailed Design and Bidding Documentation package_100% (Yr 3 Qtr 1) 

 Attend all design submittal meetings (as required) 

 

3. 28 Occupied Collective Center Buildings Design Contract: 

 Attend Pre-design meeting (Aug) 

 Review Design Quality Control (DQC) Plan (Sep) 

 Review Site Investigation/Building Inspection Report_10% (Sep) 

 Review Preliminary Design_35% (Yr 3 Qtr 1) 

 Review Draft Detailed Design and Bidding Documentation package_75%  (Yr 3 Qtr 1) 

 Review Final Un-Reviewed Detailed Design_95% (Yr 3 Qtr 1) 

 Review Final Detailed Design and Bidding Documentation package_100% (Yr 3 Qtr 1) 

 Attend all design submittal meetings (as required) 

3.4.4 Environmental 

The following activities will be carried out during next quarter: 
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 Review of project Site Specific Mitigation & Monitoring Plans (SSMMP) prepared by 

contractors 

 Monitor environmental compliance (SSMMP) during construction 

3.5 Project Management 

The following activities will be carried out during next quarter: 

 Coordination with Other Donors and Technical Assistance Activities (as required) 

 Tetra Tech budget realignment (Aug) 

 Mobilize Tt HO STTA to assist with Preparation of the Annual Work Plan (Aug) 

 A local roads engineer and a finance management specialist will be engaged to assist with 

project oversight and monitoring activities.  

3.6 MDF Financial Review  

The following activity will be carried out during next quarter: 

 Review and clear monthly MDF advances 

3.7 Training/Workshops/Events  

The following activities will be carried out during next quarter: 

 Signing ceremony for contract award for IDP Buildings and Irrigation (Aug) 

 Contract Pre-Work Conference: All Contracts (Jul, Aug, Sep) 

 Contractor QC/DCC training (Jul, Aug, Sep) 

 Contractor E,H&S training (Jul, Aug, Sep) 

 Contractor Cash Flow training (Jul, Aug, Sep) 

3.8 Reports and Deliverables 

The following reports and deliverables are planned per TO for next quarter: 

 
Report Date 

C. Bi-Weekly Meetings and Reporting As required 

E. E. Quarterly Progress Reports July 10 

I. Annual Work Plan Year 3 Sept 1 

H. Performance Monitoring Plan 

Update 

As required 
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4. PROBLEMS AND ISSUES  

4.1 Technical & Geographical Diversity of the Proposed Projects 

GMIP is composed of a wide range and types of subprojects, from roads, flood protection works, 

domestic water supply and irrigation systems to the rehabilitation of IDP apartment buildings and 

improved water supply and sanitation for IDP cottage communities. The subprojects are situated 

over a fairly wide area of Georgia, and travelling from one to another can take several hours by 

road.  There will be works for: 

 Rehabilitation of 46 IDP apartment buildings & 2,100 apartments located in 5 regions  

 Water supply and sanitary upgrades for 11 cottage settlements (2000 cottages) in 2 regions 
and 5 districts 

 Infrastructure improvement projects in 5 municipalities involving 
o 35 km of road repair for over 75 streets & roads 
o Internal water supply hook-ups for 122 buildings & 3,765 apartments 
o 1,500 m river bank protection works 
o Water supply treatment facility upgrade for 2000 persons 

 Irrigation rehabilitation in two large schemes with over 100 km of canals.   
 

Successfully covering Quality Assurance (QA) on all these subprojects will be a major challenge. This 

wide diversity of activities over a wide geographical area presents engineering, management and site 

supervision challenges.  A Tetra Tech regional office was established in Kutaisi to assist with 

implementation of works in Western Georgia.  

4.2 Roles & Responsibilities of Tetra Tech 

Tetra Tech has many and varied roles and responsibilities under the GMIP program, from oversight 

on project management, construction, procurement, and QA/QC; to preparation of environmental 

and other studies; as well as analyses of designs and studies prepared by others.  To assume and 

prepare for these roles and responsibilities, Tetra Tech has assembled a staff focused on oversight 

and monitoring.  Tetra Tech has limited long term resident staff available to assume direct design 

review or direct contract management.  Although maximum use of local consultants is emphasized, 

arrangements have also been made to draw on Tetra Tech’s cadre of home office engineers as STTA 

when required. A Gap Analysis was carried March – May 2012 to review roles and responsibilities of 

Tetra Tech.  The review recommended that Tetra Tech add: 

 Two additional project engineers 

 More English language translation capability 

 A reports writer 

 Two additional vehicles for when construction activities pick up 

 The services of one additional LTTA expatriate construction engineer.   
 

Sufficient funds are not available to maintain the current local level of effort (LOE) through the end 

of the project. At the request of USAID Tetra Tech is under taking a budget review and preparing a 

budget realignment in lines with current and future staffing requirements. 

4.3 Capacity of MDF 

MDF has in-house capacity to implement the program.  However there is a concern that they are 

stretched too thin and may not be able to provide the degree of on-sight supervision required by 

USAID. MDF is currently considering a project management system. The system would place a 

Project Manager (PM) over each of the various contracts with a Core Team supporting the PM and a 

Site Team placed in the field to directly monitor and supervise the construction activities.  Tetra 
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Tech continues to assess the capacity of MDF to engage and timely complete its various tasks in 

support of the GMIP activities. A Gap Analysis was conducted during March - May 2012.  The 

analysis showed the chief issues or gaps in MDF infrastructure implementation are lack of sufficient 

full time on-site inspection, written construction management guidelines and/or QA/QC Plans, 

industry acceptable Construction Management (CM) procedures and/or processes, and organization 

& motivation.  To provide GMIP subproject CM properly with full time on-site inspectors MDF will 

need additional staffing, vehicles, IT equipment, and safety & inspection equipment.  MDF also seems 

to lack any safety and environmental compliance capability or they simply are not enforcing their 

own plans on site. A total of 34 on-site inspectors would be needed if MDF were to satisfy USAID’s 

request for on-site supervision.  It was recommended that MDF’s performance in providing these 

services be observed over a four to six week period on the first two GMIP Contracts to make this 

determination.  If at the end of this time, Tetra Tech determines MDF cannot or will not provide the 

required level of professional inspection and CM practices needed, these services should be 

provided by Georgian consultant engineering firms through MDF subcontracts but working more 

closely with Tetra Tech.   

 

After reviewing their capability MDF has decided that they will provide the CM for the 10 Building 

Contract, the Roads contracts, and the Dusheti Flood protection subproject. For the Irrigation 

project MDF is providing CM; however MOA will provide 4 staff for on-site inspection. MDF will 

contract out CM services for the 28 Building and the 8 hospital Contracts. The remainder of the 

works has not been decided.  For the Municipal Infrastructure projects additional staff may be 

available from the municipalities.  For the water supply and sanitary upgrades at the cottage 

communities it may be possible with assistance from the NEO project to identify qualified IDP’s 

living in these communities to assist with the on-site supervision. To ensure high quality on-site 

supervision, training and support will be provided to the onsite inspection teams by Tetra Tech, 

assuming that there are sufficient contract funds available.  

 

Resources to support the MDF project management staff is also an issue. These include staff salaries, 

field support equipment, travel and transportation. USAID agreed to allow MDF to use project funds 

for procuring Inspection & Safety Equipment and IT Equipment & Gadgets. Under the GMIP Funding 

agreement, it is difficult for USAID to cover the costs of Staff Salaries. These are usually considered 

GOG contributions to the project. One option under consideration and supported by USAID is to 

provide office support, communications, and transportation costs through the various contracts. 

Initially MDF rejected the idea but has reconsidered. This mechanism was not included in the 10 

Building contract. It was included in the irrigation contract and is intended to be in all future 

contracts. MDF is in the process of negotiating a price with the 10 Building contractor for supplying 

these items. The final arrangement for supplying these resources for the Irrigation contract also 

remains unsettled.   

4.4 Project Completion Date 

The Tetra Tech Contract goes through November, 2013.  The MDF IL is through December 2013. 

The construction period including turnover was expected to be completed by September 2013. 

Delays in procurement and construction may result in construction contracts that finish after this 

date. For example the Irrigation contract is scheduled for completion on 1 September 2013. The 

contract for the 28 collective center building rehabilitation will be a design-bid-build.  The design 

contract will probably not be signed until end of August 2012.  The design is expected to take 4 

months, the construction tendering process 2 months and construction 12 months. This results in a 

project completion date of February 2014.  This would extend the work passed the project 

completion date and may require extensions in the Tetra Tech Task Order and/or the MDF 

Implementation Letters. 
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4.5 Contractor Bid Participation 

For the first contract ( Rehabilitation Works for IDP’s Housing Contract No.  USAID/W/ICB/01-

201_10 Bldgs.) there was only one bidder.  For the second contract (Rehabilitation Works for 

Tiriponi and Saltvisi Irrigation Systems ICB No: USAID/W/ICB/02-2012) there were only two 

bidders. To encourage the participation of more bidders, Tetra Tech in cooperation with MDF, 

conducted a contractor awareness workshop in April to explain the upcoming road DB contracts. 

Nine firms attended. Six firms attended the pre-bid meeting. To date four firms have requested bid 

documents.  

4.6 Component 1 Municipal Infrastructure 

The final selection of the municipal infrastructure subprojects is complete.  

 

Road Projects 

 

Kavgiprotrans-mg” Ltd (KAV) prepared feasibility studies on 5 road projects: Dusheti (8 streets), 

Mtskheta (32 streets), Oni (5 streets), Gori (27 streets) and Sogholasheni-Dvani motorway.  The 

Gori streets were dropped by the Municipality. Separate designs were prepared for Gori 

municipality by Geo LTD for Gorijvari Road and Pushkin St. These two subprojects were originally 

to be tendered directly for construction.  Because of questions on the design and MDF’s urgency to 

complete construction as soon as possible the two subprojects were included in the Road DB.  

Because of uncertainties on contractor willingness and local capability for local national contractors 

to do work in Oni, the Roads DB tender was issued with three separate lots: Lot 1 (Dusheti & M 

Mtskheta); Lot 2: Oni; Lot 3 Gori- Gorijvari Road, Pushkin, and Gorijvari Road. MDF would like to 

see the work completed by November 2012 before the start of the winter season; therefore the 

contract was tendered with a 5 month design/construction completion of mid-schedule.  The earliest 

likely contract signing date is 1 August. To complete the work by November the contracts should be 

signed in July, which is unlikely. The contractors will be forced to shut down for the winter period 

and resume the works in April 2013.  

 

Dusheti Flood Protection Works 

 

A separate EA is required for the flood protection project. This will require a hydrologic study that 

has been included as part of the Dusheti design contract. The contract probably will not be signed 

before 1 September.  The Hydrologic study should take 1 month.  Therefore the EA should be 

completed by 1 November.  

 

Internal Water Supply and Installation of Water Meters in Gori 

 

GUWC prepared a design for Internal Water Supply and Installation of Water Meters in Apartment 

Buildings in Kombinati Settlement in Gori. The external water distribution line for the area was 

recently rehabilitated. It is reported that there is sufficient water available and pressure at the 

headworks.  However, the pressures in the external line in the project area are only 0.5 -1 ATM 

versus a design requirement of 3 ATM.  Because of the uncertainty in the external water supply 

delivery system GUWC has proposed pumps be installed in many of the 122 buildings. At the 

request of GMIP GUWC conducted field tests on the external supply line and prepared a computer 

simulation model to determine where and why the water losses are occurring. Because of the 

uncertainties in the design MDF agreed to issue the tender as a DB to allow a thorough design 

review before proceeding with construction. 

 

Oni Water Supply Project 
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Only one subproject, rehabilitation of water supply head works in the town of Oni, has not been 

fully reviewed by Tetra Tech.  The original design involved a sophisticated, membrane filter, water 

treatment plant without any system storage. After discussions GUWC agreed to review the design 

requirements. A less expensive, more traditional, rapid sand filter, treatment process with a small 

storage tank is now being proposed.  The preliminary designs and costs data are being prepared by 

GUWC and are expected to be available in July. This information is required to evaluate the project 

before Tetra Tech can recommend final approval. An environmental assessment will also be 

required. 

4.7 Component 2: Irrigation Infrastructure 

The bid amount for the contract exceeded the USAID budget ceiling allocated for the irrigation 

component. Therefore the ceiling for the contract was set at USD 8.1 million.  Because of the 

uncertainty of the cost of the structures and the feasibility level of the quantity estimates the extent 

of the works that can be completed within the allocated budget needs to be evaluated and 

prioritized as soon as possible to re-evaluate the performance outcomes expected under the 

project:  

 Number of beneficiaries receiving improved infrastructure service: 20,000 Households/farms 

including 8,000 IDPs 

 Number of additional and improved hectares irrigated:  20,000 hectares  

 Increased family/farm income : USD 7 million based on average additional income USD 350 

/ha/year 

 

Because of the late signing of the contract (May 31) the irrigation season has started and water is 

flowing in the canals.  This makes it very difficult to conduct a proper inspection of the condition of 

the canals and related structures. It is also not possible to carry out proper canal surveys required 

for estimating material quantities needed for payment. It complicates any canal and structure 

rehabilitation in the channels and at Karbi headworks. To date the contractor has not been able to 

organize procedures for shutting down parts of the irrigation system during the irrigation season so 

that the survey, design, and construction work can be carried out. Tetra Tech is still waiting to 

receive a plan from the contractor agreed upon by MDF that allows the contractor to work during 

the irrigations season.  

 

Because of limited access to canals and canal structures during the irrigation season, the contractor 

has proposed rehabilitation and construction of the access and O&M roads for the canals. Normally 

this would be encouraged, but with the limited funding the construction of access roads may not be 

needed along all canal sections. This is being discussed with the MOA Irrigation Company that is 

responsible for operating the system.  

 

The contractor has proposed several works that were not part of the original proposed works. 

USAID and GOG will need to make a decision on funding these items from GMIP funds once costs 

and justification are presented. These include: 

 Rehabilitation of river embankment protection for Saltvisi Main gravity canal just 

downstream of the Nicosi headworks. 

 Construction of a canal wasteway for Tiriponi Main Canal just downstream of the location 

where the canal crosses into Georgia.  The headgates on the canal are on the Ossetia side 

and are occasionally opened without warning sending up to 6 m3/s into the canal.  The 

contractor contends this could cause serious interference with construction in the main 

canal if mitigation measures are not put in place. 

 Construction of a canal wasteway for Saltvisi Main Canal  at Sta. 4+00 where the pipeline 

from Nicosi pump station discharges into the main canal.  The headgates of the canal are on 

the Ossetia side and are occasionally opened without warning sending up to 4 m3/s into the 
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canal. The contractor contends this could cause serious interference with construction in 

the main canal if mitigation measures are not put in place. Apparently the canal is also used 

for dumping sewage from Tskhinvali City mixing with and polluting the pumped water from 

Nicosi pump station.  

4.8 Component 3: IDP Durable Housing Subcomponent 1: Water and Sanitation 

Upgrades for IDP Cottage Housing  

The municipalities were not able or willing to allocate the land required for construction of 

infiltration fields required for supporting the septic tank waste water treatment option. MDF and 

GUWC now seem willing to consider the installation of the more sophisticated and expensive 

package activated sludge treatment plant option (Biotal). This seems to indicate a major change in 

attitude towards waste water treatment for the IDP cottage settlements. USAID has requested 

Tetra Tech carry out an “alternatives” study to determine the best site specific options for each 

settlement. The study is expected to be completed by end of July. Options being considered include:  

 Septic Tank and Infiltration Drain Field Treatment 

 Oxidation Pond Wastewater Treatment 

 Aerated Lagoon Treatment 

 Latrines 

 Activated Sludge Treatment 

 

One of the sanitary improvements involves the construction of a combined flush toilet/shower 

facility. Ideally this would be connected directly to each cottage. However, MDF under a separate 

EU funded contract is currently installing special insulation on the outside of all of the cottages.  

Construction of any structure that would attach directly to the cottage would require cutting a door 

through the outside cottage wall. There is concern this would interfere with the integrity of the 

insulation and potentially place blame on USAID if there were future problems.  Alternatives will be 

considered during the design phase. 

 

Water quality testing of the water supply sources for the cottage communities (9) where 

improvements in water supply have been proposed showed high nitrate concentrations (110 mg/l) in 

the ground water supply for the cottage community of Shavshevbi. An alternative water source was 

identified during the original hydrogeological investigation carried out in 2010. MDF will prepare the 

designs and BOQs and this will be included in the construction contract for improved water supply 

based on the Holinger designs.  

 

Considerable concern has been raised by various donors and USAID on the extent of the mold 

problem in many of the cottages. It seems to be a universal problem caused by improper 

construction and inadequate drainage. USAID has decided to address the drainage issue under GMIP. 

The improved surface drainage proposed in the Holinger design will be included in the DB contract 

for sanitary upgrades. This will allow a renewed look at various drainage alternatives including sub-

surface drainage, installation of storm drains and gutters for each cottage, and improved local yard 

drainage.   

4.9 Component 3 IDP Durable Housing Subcomponent 2: Durable Housing  

Of the various program components, the IDP durable housing will be the most complicated 

component to address. The issues surrounding IDPs and the intense sensitivity of IDPs, their 

interaction with each other and with broader non-IDP communities, can be complicated and require 

careful consideration throughout to avoid possible problems during implementation. Cooperation 

during the early stages between MRA, MDF and USAID to identify, anticipate and plan actions 

required to mitigate risks for all possible issues will be essential for final success.  IDPs living in the 

durable housing units that will be rehabilitated will be relocated during and after the construction. 
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Experience has shown this practice of moving the IDPs is a very complicated and requires careful 

and thorough planning.  If temporary relocations are implemented without good and regular 

communication, and without adequate provision for quality of life issues, IDPs will not only fail to 

support the rehabilitation, but the larger Georgian community (NGOs, politicians, etc.) may fail to 

support it, and may actively work against the project.  Poorly planned and implemented temporary 

relocation could derail support for the project. Mitigation, in the form of a Resettlement Plan with 

regular and inclusive communication, will be required to offset any adverse impacts.  MRA has taken 

responsibility for relocating IDPs during construction works.  However, no funds have been 

allocated to date.  USAID is aware of this problem and has been working with MRA and Neo to 

come up with possible solutions that include: 

 MRA should prepare a data base of IDPs that will be resettled. 

 MRA should start negotiations with IDPs in the collective centers to resolve any issues 

prior to the resettlement. 

 MRA should prepare the strategy for temporary resettlement and identify the target group 

for permanent resettlement. 

 

Ownership of the buildings and surrounding area has become a major issue. Of the original 93 

buildings identified by MRA for rehabilitation, only 36 buildings are being considered for 

rehabilitation (10 unoccupied and 28 occupied collective centers). Only those buildings with 

confirmed government ownership are being considered. However some of the buildings are under 

partial lease or have not been registered properly. Letters have been sent to MRA requesting that 

they correct these inconsistencies.  

 

Occupancy of the buildings proposed for rehabilitation by IDPs and non-IDPs is a more serious issue. 

Three of the ten buildings planned for rehabilitation under the first contract (10 buildings) have 

occupancy issues. There are two hospitals in Zestaphoni that are under lease until September. 

Hospital staff are still working in these buildings. There is a former police building in Kutaisi that has 

two non-IDP families living in the building even though construction has started.  MRA has promised 

to resettle these families.  The families seem reluctant to move. This is not only a sensitive social 

issue but it is also a safety issue. Work will have to be stopped if the families are not resettled.  

 

USAID is concerned that there could be one or more families in each of the 28 collective centers 

proposed for rehabilitation that will not be willing to vacate their current apartments. The families 

are concerned they will not be able to return to their original apartment, will be given a smaller 

apartment or will be relocated to a less desirable location. MRA is currently conducting a survey to 

determine the extent of this problem.  If even one family refuses to relocate then this may make the 

entire building ineligible for rehabilitation under the USAID program.  

 

MRA continues to identify potential buildings for rehabilitation. At USAID’s request Tetra Tech is 

conducting site visits to determine structural stability and cadastral surveys to try to clarify the 

ownership status of these buildings.  USAID has decided not to consider any additional occupied 

buildings for rehabilitation. 

 

One alternative being considered by USAID is the construction of new buildings.  A Concept study 

was conducted in May by Tetra Tech at the request of USAID. Three locations were reviewed: 

Batumi, Poti, and Kutaisi. It was determined that Kutaisi was the best location. The cost of a new 

building was estimated at USD 591,470 (USD 836/m2 or USD 28,758/apartment). MRA has 

suggested still another location in Anakli. A joint USAID/MRA/Tetra Tech visit is planned in July. 
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4.10 Administrative Issues  

Tetra Tech has now has five vehicles to support the QA program. Only four vehicles were originally 

budgeted under the project. With the opening of a regional office a fifth vehicle was required. Some 

cost savings occurred because the vehicles were supplied in stages; however additional funds will still 

be required to support all the vehicles through the life of project. 

Additional local long term staff will be required to support the oversight role of Tetra Tech. To 

strengthen oversight presence and  to save travel costs to Oni and Western, two local staff  

(Regional Engineer and Oversight construction engineer) have been hired to support the operations 

from the Tetra Tech regional office in Kutaisi.  A roads engineer has been identified and will be hired 

to provide design & construction oversight for the 6 road projects. A Document Control Officer has 

been hired to maintain all project records and to train and monitor the document control processes 

of MDF and more than the 10 expected contracts. Additional STTA staff for editing, monitoring and 

evaluation (M&E), and design review will also be required. The Gap Analysis also suggested that an 

additional expat long term resident engineer be considered. USAID is aware of these requirements 

and is investigating possible alternatives for supporting these initiatives. 

The original Expat STTA LOE for the environmental program was 128 days. More than 210 days 

have been expended to date. Most of this additional LOE has been required to support the 

unexpected EA requirements for the Municipal Infrastructure and Irrigation projects. There was also 

additional expat STTA required for preparation of the DB bid documents, the Construction 

management GAP analysis, and the cottage settlement wastewater treatment alternative study. It is 

also anticipated that preparation of comprehensive O&M documents and turnover inspection and 

approval for all the works will require Expat STTA. The costs will be presented in the next Work 

Plan update and included in the next budget realignment. 
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5. STAFF LEVEL OF EFFORT 

The GMIP LTTA and STTA professional, technical, and administrative support staff for the reporting 

period are presented below: 

5.1 Resident Staff 

Two additional local long term engineering staff were hired during the quarter: 

 Avtandil Baramia, Regional Construction Over-Site Engineer, Kutaisi  

 Anna Urotadze, Document Control Manager  

 

Resident Tetra Tech staff are listed below: 

NAME POSITION 

Jeffrey Fredericks, P.E. PhD Chief of Party 

Ilia Eloshvili Infrastructure Manager & DCOP 

Teimuraz Levanishvili Housing Rehabilitation Manager  

Mamuka Shaorshadze Environmental, Health & Safety Specialist 

Archil Lezhava Displaced Person Relations/Outreach 

George Nizharadze Office Operations Manager 

Irakli Kakulia Paralegal/Licensing & Permits 

Givi Varduashvili Senior Civil Engineer 

Vasil Apkhazava QA/QC Engineer 

Otar Maghalashvili Irrigation Engineer 

Koba Tsiramua Regional Engineer (Kutaisi) 

Avtandil Baramia Regional Construction Over-Site Engineer (Kutaisi) 

Anna Urotadze Document Control Manager 

Maia Dvali Translator/Interpreter 

5.2 Short Term Staff during the Report Period 

The following expat STTA provided support in Georgia during the report period:  

 Michael McGovern, Sr. Construction Manager /Engineer (Mar 1- 31) 

 Jim Hayden, Construction Engineer, (June 16- July 18) 

 James Gallup, Senior Environmental Specialist (June 23-July 6) 

 

The following expat STTA provided support from the home office or from the US during the report 

period: 

 James Gallup, Environmental Specialist 

 David Beecy, Sr. Civil Engineer 

 Zhijian (Jason) Tang, Mid Water Resources Engineer 

 Joseph Hanlon, Sr. Project Manager 

 Brian Ackley, Sr. Transportation Engineer 

 Lauren Day, Jr. Administration Support 

 Russ Riddell,  Senior Project Manager (Technical Services Manager ) 

 Kristen Bouffard Sr. Project Architect 

 Frank Harrigan , Sr. Structural Engineer 

 Pete Oliver,  Architect 

 Jeff McKenna , Sr. Mechanical Engineer 

 Gerard (Jay) Dunham,  Sr. Sanitation Engineer 

 James Smoyer , Sr. Electrical Engineer 
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The following local STTA provided support during the report period: 

 Sergo Gviniashvili  , Finance Specialist) 

 Mamuka Gvilava,  Environmental Consultant 

5.3 Home Office Staff 

The Tetra Tech Home Office management staff supporting the project are listed below:  

NAME POSITION 

Firouz Rooyani A&E  IQC Program Manager 

Renee Valentino Contract Manager (EM) 

Shelly Rice Subcontract Specialist (EM)  

Thomas Chicca Task Order Manager & QA/QC (RAI) 

Susan DeMarre Project Analyst (RAI) 

William Sontag Project Analyst (RAI) 

Brian Bemis Sr. Administrative Assistant (RAI) 

David Sharashenidze Home Office Coordinator (ES) 

5.4 Other Administrative & Staff Issues 

Purchase Orders for local Contract Services during the quarter included:  

 Scientific Research Firm GAMMA was contracted to conduct water quality testing in 6 

places of 3 settlements in Mtskheta and Kaspi regions.  

 Separate agreement was signed with Scientific Research Firm GAMMA to provide water 

quality testing on Biotal” Waste Water Treatment Facility. 

 Translation company “Dikke International” was contracted to provide a translation of the 

“Employer’s Requirements” of the Irrigation bid document. 

 Agreement was signed with “Gitec” LTD to provide GMIP with the file server 

 Ms. Mariam Vasadze was hired as Office Cleaner for Kutaisi regional office and contracted 

under simplified Purchase order. 

 Mr. Besarion Gulashvili was hired on the position of Photographer to assist project staff on 

workshops and various award ceremonies and provide GMIP with high quality photo 

material. 

 Tetra Tech has made arrangements with subcontractor Autorent Ltd for provision of auto 

services.   

 Tetra Tech has made arrangement with Sole Proprietor “David Tsagurishvili” for the 

provision of additional vehicle and driver service to the project. 

 Tetra Tech has an agreement with Ms. Rima Boshishvili for the provision of GMIP office 

cleaning service. 

 The Tetra Tech office IT support is provided by IT Fix Ltd. 

 Tetra Tech has an agreement with MagtiCom to provide corporate mobile communication 

service. 

 Tetra Tech has an agreement with JS Insurance Company “Imedi-L” to provide health 

insurance service for LTTA project staff. 

 LTD “Caucasus Online” provides GMIP office with high speed internet. 

 Tetra Tech signed a fixed price agreement with General Partnership “Kavtaradze & 

Partners” to provide various legal services to GMIP. 



 

 

Quarterly Report Year 2: 3rd Quarter (April - June 2012) 

32 

 

 

 

6. STATUS OF FINANCES AND EXPENDITURES 

 

GMIP has completed 13 months of the 30 month contract (40%).  

 

Financial summary for the reporting period April – June 2012 is presented below: 

 

Contract No.: EDH-I-00-08-00027-00 

Order No. : AID-114-TO-11-00002 

Georgia Municipal Infrastructure Project 

Tetra Tech EMI 

Reporting Period: Apr - Jun 2012 

Funding to Date: $2,800,000 

 

Expense Type Budget  

Previous 

Period 

Current 

Quarter 

Cumulative 

To Date 

Balance 

Remaining Expended 

Salaries Workdays Ordered $43,703  $6,640  $1,966  $8,606  $35,097  20% 

Fringe/Overhead $38,515  $5,852  $1,733  $7,585  $30,930  20% 

Other Direct Costs/Travel $4,751  $303  $88  $391  $4,360  8% 

Intercompany/ Subcontractors $4,368,581  $1,117,726  $586,011  $1,703,737  $2,664,844  39% 

G&A $9,306  $1,369  $405  $1,774  $7,532  19% 

Subtotal $4,464,856  $1,131,889  $590,204  $1,722,093  $2,742,763  39% 

Fixed Fee $312,540  $79,232  $41,314  $120,546  $191,994  39% 

Total $4,777,396  $1,211,121  $631,518  $1,842,639  $2,934,757  39% 

Source: Tetra Tech Voucher # 50569198 (May 25, 12); Estimated for June 2012.
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